



EACEA
Education, Audiovisual and Culture Executive Agency
European Commission

Monday, 7th September 2020

To whom it may concern,

As legal representative of Universidad de León, I am writing with regard to project TEAVET Developing teacher competences for a comprehensive VET system in Albania (586300-EPP-1-2017-1-ES-EPPKA2-CBHE-SP) and the situation caused by the COVID-19 pandemic. The face-to-face activities initially planned for the last months of the project had to be cancelled, specifically the International Conference in Vlora (Albania) planned in September 2020. For this reason, the project would need an extension to be able to accomplish the initial plan agreed in the online partners meeting (7th September 2020 at 10:00h.).

This extension allows

- To held the Final International Conference in Vlora on 10-11 November 2020 in a virtual way for EU partners and face-to-face for Albanian partners.
- To held a Final Partner Meeting in León (face-to-face) on 11th December 2020 to discuss:
 - Final Report
 - Recommendations
 - Future network activities – New Plan
 - Follow up – Quality Assurance

The project was supposed to end next December. An extension of two months would be necessary for the initial goals to be accomplished. We are asking for an extension for the project to last until next 15th December 2020. The initial duration was thirty-six months, and it will be thirty-eight with this extension.

Respectfully,